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GENERAL 

INFORMATION
Part 1



Grants
for to implement projects or activities

in relation to

European Union Policies
within different fields such as 

research, education, health, consumer

protection, protection of the environment, 

humanitarian aid, human rights and etc.



Beneficiaries

non-governmental organisations

small and mediums size entrepreneurs

and

public organisations, 

but

exceptionally individuals



Grants
are a form of 

complementary financing. 

The EU does not finance projects up to 100%; 

It is not a profit for their beneficiaries;

It is not for previous actions that are already completed.

Generally

only one grant

for the same action



Before 31 March each year, 

annual work programme
İncluding

area of activity, objectives, timetable, 

available budget, award conditions, etc….



By the official calls for proposals,  

candidates invites to present a 

proposal for action within a 

given deadline
that corresponds to the

objectives pursued and

fulfils the

required conditions.



All applications are examined and evaluated

on the basis of 

criteria
that have clearly been announced

ensuring equal treatment; 

candidates are individually

informed
the final decision concerning their proposal



Grants without a call for

proposals
for the

Beneficiaries
with

specific competences or characteristics
for

certain actions

or

emergency nature of the action.



Grants are made with public money, 

the European Commission publish the list of 

grants for the previous years

within

the principle of transparency
by

30 June of each year, 



The EU provides funding and grants
for 

a broad range of projects and programs 

covering 

different areas such as 

human rights including gender equality, 

life long learning programmes including vocational trainings, 

health, consumer protection, 

environmental protection 
and

EU's priorities 
such as 

active citizenship concept 
and 

rural development



Funding  
is managed according to strict rules

to ensure tight control over

how funds are spent
in 

a transparent & accountable
manner



28 EU Commissioners

have

the ultimate political responsibility

for to ensure

EU funds are spent properly. 

at country level

national governments
are

responsible for

conducting checks
and

annual audits



Over 76% of the EU budget is 
used for

structural funds
with

different types of programs

managed by different bodies

such as 

rural development and

social and training programs



EU-funds
for

to buy services, goods or works
for

the operations of EU institutions or programs

Public Contracts
through calls for tenders (public procurement) 

for

technical assistance, consultancy, conference organisation, 

IT equipment purchases, etc.



Project Cycle Management 
(PCM)

PCM is divided into different project phases

from

programming, through formulation to evaluation and

auditing. 

Project Manager 
have to be familiar with all different phases of 

PCM
to implement and manage an EU funded projects

successfully

and

to fulfil the requirements of the European Commission.



Logical Framework Approach

(LFA)
is a very effective

analytical and managerial
tool

within

Project Cycle Management 

for

to develop and implement
the Project 

successfully. 



Analysis Phase
including

analysis of problem, 

analysis of goals, 

analysis of strategies, 
analysis of stakeholders.

Determination Phase
including

determination of activities, 

determination of budget, 

determination of logical framework

by

predicting indicators, prerequisites, assumptions and

possible risks



In between

Analysis and Determination Phases, 

work packages

should be determined. 

At least 4 common work packages are often used

Evaluation and Monitoring ( for interim reports, final 

report, financial evaluation etc)

Sustainability ( activities to provide institutional, financial and

environmental sustainability of the projects)

Dissemination ( activities for to disseminate Project 

outcomes and visibility of EU)

Social Marketting (Activities for to increase participation of 

beneficiaries to the Project) 



Before moving over determination phase

inputs

such as 

human resources, equipments, subcontractors.. 

and

outputs

such as 

number of beneficiaries, workshops, promotion

materials, reports, questionnaries..

for

each work package



THEORATICAL 

ASPECTS
Part 2

LET’s DO PROJECT!!!!!



WHAT IS PROJECT?

It is the group of activities that 

realize in specified place, in 

specified period of time within 

the specified budget in order to 

achieve specified goal.   



WHAT IS PROJECT CYCLE 

MANAGEMENT?

By resting the integrated 

methodology for to prepare, 

implement and evaluate the 

proposed Project in the framework 

of logical framework approach for 

to provide quality, effectiveness

and efficiency from the beginning 

to the end. 



PHASES of PCM24

Pre-evaluation
Implementation

Determination 

of  required 

Project’s 

Budget

Determination 

of  Project Idea

Analysis of  

Project’s Idea
Final Evaluation 

Planning and 

Implementation of  

Projects includes 

six interconnected 

phases…



FUNCTIONAL GRADES 

for PCM

1st Grade: Analysis Grade includes analyses 

of fundamental problem, relevant 

stakeholders, final goal, strategies, 

activities, input-output stability.

2nd Grade: Planning Grade includes 

determination of projects’ activity plan, 

logical framework matrix and budget in 

details. 



ANALYSIS GRADE of PCM

1. Step: Analysis of specified problem 

2. Step : Analysis of target goal

3. Step : Analysis of partnership

4. Step : Analysis of proposed 

strategy



Analysis of Specified Problem

It is the analysis of current 
situation in order to clarify all 
the reasons of specified 
problem in details. 



The procedures for to 
analyze specified problem

Determinations of all the reasons 
related with the specified 
problem that we want to change, 

The major problem places at the 
top of the tree, 

All the causalities place at the 
trees from top to bottom (the 
reasons that cause the same 
problem place at the same level).



Problem Tree29

High infant 

dead rate

Increasing in 

the number of  

severe infection 

cases 

Epidemic 

Diseaseas

Malnutrition
The lack of the 

services for 

preventive 

vaccination

The problems in 

drinking water 

supply

The problems 

for to access 

national

health-care 

services

RESULT

REASON

Lack of 

knowledge 

of the 

mothers 

about child-

care

The lack of 

capacity in 

public

medical 

institutions  

Incapacity in 

infrastructure

investmentsLow income 

level of the 

habitants 



The Analysis of target goal

It is the methodological 

approach to identify final goal 

by re-expressing the problems 

that are classified in problem 

tree, favorably. 



Target Goal Tree31

Reducing 

infant dead 

rateDecreasing in the 

number of  severe 

infection cases 

Decreasing in 

epidemic 

diseaseas

Improving in 

malnutrition

Improving  the 

public services for 

preventive 

vaccination

Providing 

supporting 

information for 

to supply  safe 

drinking water

Providing 

services for to 

enable national

health-care 

service

PURPOSE

STRATEGIES

Providing services 

to increase 

awareness of the 

mothers about 

child-care

Providing 

services to 

compensate low 

capacities of 

public

medical 

institutions  

Attempting for 

to increase the 

capacity of 

infrastructure

Attempting for 

to increase 

income level of 

the habitants



The Analysis of proposed 
strategies

Strategy is the tool that should be used in 
order to reach final goal within specified 
intervention area in the framework of the 
Projects’ proposal (according to 
duration, budget and political restraints 
that we face with). 

 In target goal tree, the tools that we 
place under the common goal of the 
project, are the alternative strategies of 
the Project. 



Strategies

In order to determine the common 
strategy(s), all of the alternative 
strategies that were placed in the 
tree of target goal should be 
evaluated in the framework of 
duration, budget, capacity of the 
partnership, technologic 
practicability, urgency, 
complementary issues, snow-ball 
effects, economic, political and 
social restraints.  



Analysis of stakeholders

“Stakeholder” means that all 

relevant institutions, organizations 

and groups that are effected by the 

specified problem and/or have 

impact on the target goal in 

negative or affirmative manner.    



STAKEHOLDERS

Primary Stakeholders: The groups that 
will be influenced by the results of the 
Project perniciously or favorably. Target 
group, and final beneficiaries are 
accepted as primary stakeholders. 

Secondary Stakeholders: They are the 
organizations and institutions in the 
partnership in order to provide services 
to the target group through the 
implementation process. 



Primary Stakeholders

Target Group: The group that are 

influenced by the current situation

perniciously. They will be 

influenced by the results of the 

Project favorably. 

Final Beneficiaries: The group that 

probably influenced by the results 

of the Project in long-term. 



Secondary Stakeholders

Associate Partners: The institutions, 
organizations that will implement the 
project and/or provide supports to 
the applicant organizations by using 
the Projects’ fund. 

Contributory Partners: Institutions and 
organizations (mostly public)  that 
have a role to solve the specified 
problem of the Project without using 
the Projects’ fund. 



Projects’ Activities

Projects’ activities are the tools that are used to 

achieve Projects’ goal(s). There is a distinctive 

difference between Project and Activity. For 

example, 

“The Conference to increase environmental 

awareness of the society “

Where; 

The Conference is the activity while the Increasing 

environmental awareness is the title of Project

(including many other activities besides the 

Conference to achieve final goal) 



Gathering Projects’ 

Activities into Groups 

The group of activities for 
preperation:  The activities for to 
enable convenient background for 
the proposed Project, determination 
of job definitions of the partnership, 
revision of activity plan, preparing of 
contracts for purchase etc.



Gathering Projects’ Activities 
into Groups 

Evaluation and Monitoring: 
The activities that are 

necessary to increase 

effectiveness and efficiency of 

the Project such as reporting, 

financial auditing and etc.  



Gathering Projects’ Activities 
into Groups 

 Social Marketing Activities: The 
activities that are realized to 
increase participation of the 
target group to the Project. 

 Activities for Sustainability: The 
activities to provide continuity of 
the projects’ results after the 
funding of Project will be ended. 



Gathering Projects’ Activities 
into Groups 

 Promotion and Dissemination 
Activities:  The activities to 
increase awareness of the 
Projects’ goals and outcomes as 
well as the priorities and 
philosophy of funding institution. 



PLANNING GRADE of PCM

1st STEP: Planning of Activities 

2nd STEP: Planning of Projects’ 

expenses (budgeting)

3rd STEP: Planning Logical 

Framework Matrix



PLANNING of PROJECTS’ 

ACTIVITIES

Activity Plan is the logical diagram 

chart that should be developed to 

present all project activities 

according to interconnected in 

each others within the period of 

implementations by emphasizing 

the responsible partner. 



ACTIVITIES 1st Month 2st Month 3rd Month 4th Month 5th Month 6th Month Responsible Partner

I-TITLE OF THE 1st ACTIVITY GROUP

I.1- SUB TITLE

I.2- SUB TITLE

I.3 SUB TITLE

II.TITLE OF THE 2nd ACTIVITY GROUP

II.1 SUB TITLE

II.2 SUB TITLE

II.3 SUB TITLE

II.4 SUB TITLE



Planning of Projects’ expenses 
(budgeting)

After planning activities, the 

required sources for to realize 

these activities in terms of human 

resources, equipment, materials, 

outsourcing and general 

managerial expenses should be 

defined in order to determine total 

budgeting of the Project. 



Major Budgetary Items (EU-

funds) 

Human Resource

Travel and Accommodation

Equipment and Material

Local Office/Projects’ Expenses

Expenses for outsourcing services

Administrative Expenses

Others 



Logical Framework 

Approach

The important points of the proposed 
Project are placed into the matrix;  

The scope of the Project

Performance Indicators 

Activities and Tools

Assumptions for to achieve final goal 



Logical Framework Approach

The required sources for the validation 
of Project’s results

The expenses of the Project

Prerequisites for to achieve final goal 



50
The Matrix of Logical Framework

Performance 

Indicators

The sources for 

the validation of 

Project’sresults

Assumptions

Assumptions

Indicators
The sources 

for the

validatio
Assumptions

Indicators
The sources 

for the

validatio
Assumptions

Indicators
The sources 

for the

validation

Results

Overall 

Goal

Objective of 

the Project

Activities Tools Costs

Prerequisites

Scope of the 

Project



BPW-TURKEY and

EU-PROJECTS
PART 3

Pearl, Step, SİSAM, B-PLAN



PEARL Project; Pace to Employment and Assurance for a 

Respectable Life - Strengthening Civil society in the Pre-

Accession Process: NGO Grant Facility Programme’s 

Promotion and Protection of women’s Rights Grant Scheme/ 

Ref. No: NGO-A1-73/

To increase the employment possibility of female students 

living in the orphans through vocational training courses in 9 

different areas,

To enable them to be world citizens with self-confidence 

through Personal Empowerment Program, 

To increase awareness about gender equality at institutional

level, 

To make the orphanages gain the formation of continuous 

education centres 

7 workshops were established and required equipment were 

provided in the scope of the project.



Solution Time for Employment Problem (STEP) -

CFCU/TR0604.01/01, The Promotion of Civil Society Dialogue 

between EU and Turkey Programme within the scope of 

“Youth Initiatives for Dialogue” component to the 

Programme. 

STEP Project aimed to provide a step for youngsters by 

enabling them to pro-active and intervene on Youth Policies 

and Employment Problems. 

The main outcome of the project was an E-Dialogue Platform 

serving actively to Youth and Youth Platforms throughout 

Europe.  



Civil Initiative Strategic Research Center, (SISAM), TR0801.08-

02/27

To promote collaboration between NGOs working for gender 

equality and increase their effectiveness on national decision 

making mechanisms, 

To make contributions to the activities that are realised to

promote participatory democracy in Turkey. 

At high level International Conference has been organized for 2 

days (supported by the Director UN Global Compact Georg Kell

and United States Ambassador-at-Large for Global Women's 

Issues Melanne Verveer) in order to promote “The Women 

Empowerment Principles”. 

http://en.wikipedia.org/wiki/United_States_Ambassador-at-Large_for_Global_Women's_Issues


B-PLAN-Build Personal Labour Acting in Net, 504648-LLP-1-2009-1-

IT-LEONARDO-LPM / 

B-Plan is a guidance methodology aiming at strengthening the 

individual awareness on the entrepreneurial skills necessary to 

start-up a successful business mainly among underrepresented 

individuals like as youth, women, people with migrant 

background or formally low skilled. 

B-Plan Guidance Model was based on 8 Work-packages, 

implemented in 27 months, the first four dedicated to the 

development phases, and the last four related to the 

fundamental dissemination and exploitation phases, and to the 

management and the quality planning. 


